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August 15, 1994

Mr. Dion Novak
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRL-6J
Chicago, Illinois 60604

Subject: Enviro-Chem Superfund Site
Monthly Progress Report No. 12
July 9, 1994 through August 12,1994

Dear Mr. Novak:

Enclosed is the subject progress report. A copy of the report has been submitted to
Mr. Jim Smith at IDEM.

Sincerely,

Mark J.Dowiak
Project Manager
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Mr. Norman Bernstein - Bernstein & Associates
Mr. John Kyle - Barnes & Thornburg
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James R. Smith, Ph.D., IDEM
Dion Novak, U.S. EPA

Mark J. Dowiak, P.E., Project Manager

DATE: August 15, 1994

Roy O. Ball, Ph.D. - ERM-North Central
Norman Bernstein, Esq. - Bernstein & Associates
John Kyle, Esq. - Barnes & Thornburg

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 12
July 9, 1994 through August 12, 1994

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent
Decree entered September 10, 1991, Number 83-1419 C, U.S.D.C. District of Indiana.

Activities

On July 12, 1994, Quality Environmental Management Inc., (QEM) conducted the July 1994
site inspection. A portion of the security fence near the southwest gate was found to be
damaged, apparently as a result of activities in the adjacent Parcel 45. The Parcel 45 diversion
channel culvert at the northwest gate was clogged with debris and soil, which causes water to
backup in the channel. The Parcel 45 south diversion channel and the Support Zone diversion
channels remain open and functional. The Trustees plan to have a subcontractor perform the
necessary repairs to the security fence and cleanup the diversion channel debris. This work is
planned for September/October 1994.

In a July 13, 1994 letter to Mark Dowiak, U.S. EPA provided their comments on the Draft
Work Plan for the Drum Inventory, June 19, 1994.

The Draft Field Sampling Plan, Revision 2, for the Support Zone Investigations was submitted
to U.S. EPA on July 14, 1994. Supporting rationale for this plan was supplied in the Trustees'
July 8, 1994 letter to Karen Vendl on this and the "nine additional compounds" topic.

In a July 22, 1994 letter to U.S. EPA, Mark Dowiak presented the Trustees' position regarding
the "nine additional compounds" referred to in U.S. EPA's March 9, 1994 letter to Roy Ball,
and subsequent May 20, 1994 letter to Mark Dowiak. The Trustees agreed that five volatile
organic compounds (VOC's) and their acceptable concentrations could be added to Table 3-1 of
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the Consent Decree, Exhibit A. The Trustees did not agree to add three semi-volatile organic
compounds (SVOC's) to Table 3-1 for the reasons described in the July 22, 1994 letter
referenced above. Chloroethane was proposed to be excluded from Table 3-1 since acceptable
concentrations cannot be estimated because of the lack of reference toxicity data.

On July 29, 1994, AWD Technologies, Inc. (AWD) submitted a Draft Preliminary Design
(30 percent) and Draft Evaluation of Alternatives Memorandum to U.S. EPA for the Revised
Remedial Action. The Preliminary Design built upon the presentation made to U.S. EPA,
CH2MHU1, and IDEM on June 17, 1994.

In a July 29, 1994, letter to Mark Dowiak, U.S. EPA responded to the July 22 Trustee letter
concerning the "nine additional compounds". U.S. EPA accepted the Trustees position to add
the five VOC's, however, U.S. EPA was not in complete agreement with the Trustees position
on the three SVOC's. U.S. EPA proposed to add the three SVOC's to the Table 3-1 acceptable
concentrations for subsurface and stream water. Additional discussions will be necessary on this
topic.

In an August 3, 1994 letter to Mark Dowiak, U.S. EPA responded to the Draft Field Sampling
Plan (FSP) for the Support Zone Investigations, submitted on July 14. U.S. EPA indicated that
the FSP was unacceptable since the plan did not focus on defining the western Remedial
Boundary of the site. Formal comments were not provided. U.S. EPA suggested that a meeting
be held with the Trustees to hopefully resolve the SZI issues. The Trustees agree that a meeting
is in order.

On August 3, 1994, QEM conducted the August 1994 site inspection. Conditions were found
to be similar to the July 1994 inspection. The security fence has not been further damaged and
the Parcel 45 north diversion channel culvert continues to be clogged. The Trustees will initiate
maintenance actions as previously described.

On August 10, Mark Dowiak submitted a letter to U.S. EPA which contained responses to the
comments on the Draft Drum Inventory Work Plan.

Activities to be Conducted from August 13 through September 14. 1994

A site inspection will be conducted by QEM during the first week of September 1994.

The Trustees will send U.S. EPA a letter regarding the three SVOC's during the week of
August 15, 1994.
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The Trustees hope to receive U.S. EPA approval of the Draft Drum Inventory Work Plan
comment responses so that a final Work Plan can be prepared and the drum inventory work can
be scheduled.

The Trustees intend to meet in September with U.S. EPA, and U.S. EPA's new project
manager, Dion Novak, to discuss the status of the site in general, the drum inventory work plan,
U.S. EPA's preliminary reactions to the Preliminary Design (30 percent), the "nine new
compounds" and the Support Zone Investigations. A meeting date has not been scheduled.

MJD/rks


